

Capstone Assignment for CV2020

Due on 4th May 2026 – 15 marks

For the layout that your group prepared for the ground floor office of 500 sq. m. area or a home of 250 sq. m. area:

Choose the materials for the foundation, roof, walls, flooring, kitchen and toilet.

Give justifications for why these materials were chosen and the important characteristics of each of them.

Give the details of the foundation, structural frame, roof and walls.

What equipment is required for the construction? Give details.

Give details of the services needed for your building.

Create a Work-Breakdown Structure (level 3).

Calculate the quantities for the activities in the WBS and determine their durations. You can limit the calculations to the excavation, masonry, and concreting activities, and for all others, you can assume the durations suitably.

Using the identified activities, determine the work sequence (with predecessors).

Prepare a network analysis (AoN) and determine the critical path, project duration, ES, EF, LS, LF, TF, and FF of all activities.

Prepare the rate analysis and arrive at activity and project costs.

List the measures to be taken for ensuring quality and timely completion.